

Sprint Report- 11/9-11/23	
<b>Sprint Name</b>	Some people are so far behind in a race that they actually believe they're leading.
<b>Number of Tickets</b>	15
<b>Report Period</b>	Week 2 of 2
<b>Number of Points</b>	29
<b>Features Slated To Go To Market</b>	Sustainability Phase 1, Product Category Experience, Project Templates
<b>Sprint Status</b>	RED
<b>Sprint Objectives</b>	<ul style="list-style-type: none"> <li>• Fix Sustainability bugs so we can finally release Sustainability Phase 1 (unsuccessful)</li> <li>• Release Project Templates (unsuccessful)</li> <li>• Continue work on Owner Brochure (unsuccessful)</li> </ul>
<b>Sprint Report</b>	<p>We had issues this week with Ecoscorecard support taking up a lot of Jordan's time and more time spent on outstanding sustainability issues that were not resolved.</p> <p>Ryan also has been helping a lot with the transition plans/ interviews and we were unable to deliver project templates although all conflicts are resolved and we should be ready for testing, albeit over a week later than expected.</p> <p>Ryan is helping Jordan with Owner Brochure, but the release date is going to be pushed back a couple of weeks due to the delays we have incurred.</p>

## Should Have Been Released

Task	Points	Status	Release Date	Description	Notes
Front end component: Create Project From Template Modal	3	Passed PR, testing Monday	1/29	The Project Template Modal UI/UX	Project Template, Ryan
Add Products To Template Modal	3	Passed PR, testing Monday	1/29	Additional modal for project templates displaying products	Project Template, Ryan

Project Template Base, Model, Routes	3	Passed PR, testing Monday	1/29	Ensure that project template is properly set up and all routes are correcte	Project Template, Ryan
New Tables, Project-Templates, Project-Template-Categories	1	Passed PR, testing Monday	1/29	Ensure all data for templates is set up correctly	Project Template, Ryan
Back-End Component: Project Template Base, Model, Routes	3	Passed PR, testing Monday	1/29	Ensure BE foundational components are stable.	Project Template, Ryan
Clear all button takes too long to appear in rating systems for sustainability	3	Canceled	1/27	Ensure clear all button on DM appears faster in rating system section. There is a massive delay currently.	Sustainability, Jordan
Takes a while for clear all button to clear rating systems in Sustainability section on DM	3	Canceled	1/27	Sustainability- Clearing rating systems takes too long on DM	Sustainability, Jordan
Organic by international federation of organic agriculture movements environmental characteristic UI/UX issues	1	In Progress	1/27	There are a variety of UI/UX related to this environmental characteristic when attached to a product on DM.	Sustainability, Jordan
Product Category Experience	18	Complete	1/29	Passed all tests. Waiting on Josef to put final results in demo-able environment	Jordan

## Should Be Completed

Task	Points	Status	Release Date	Description	Notes
Brochure Template	3	In Progress	2/12	Foundational FE work for the owner brochure	Owner Brochure, Jordan

Create Brochure Template Using React + Puppeteer or Just HTML	2	In Progress	2/12	Method for implementing owner brochure	Owner Brochure, Jordan
Update Submittal Worker To Use New Brochure Job Type As Well	1	In Progress	2/12	Allows tenants to have submittal and owner brochure live simultaneously	Owner Brochure, Jordan
Add Owner Brochure Job Type To Queue API	1	In Progress	2/12	Enables owner brochure processes to work within API	Owner Brochure, Jordan
Company Logo	1	To Do	2/12	Ensure company logo will appear on brochure	Owner Brochure, Jordan